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United States Environmental Protection Agency
Region VII

POLLUTION REPORT

Date: Monday, March 26, 2007
From: Eddie Mcglasson, OSC

Subject: United Zinc #1 Site
lola, KS
Latitude: 37.9228
Longitude: -95.3859
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40267302

Superfund Records

POLREPNo.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLISID#:
RCRISID#:

13
3/6/07 - 3/23/07
8/15/2006
8/14/2006

KSN000705026

Site #:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

A7SQ

CERCLA
Time-Critical
Non NPL
Removal Action

Site Description
See Pollution Report #1 for Site Description

Current Activities

EPA resumed excavation activities at the United Zinc Site in lola, Kansas, beginning on March 6,
2007. EPA began '.he first day u t i l i z i ng one excavation crew and continued with a second crew the
following day. During the reporting period, EPA completed 9 residential properties, including one
daycare facility.

Weather has caused delays to the excavation crews, and EPA anticipates completing substantially
more yards per mo.ith in the future. Approximately 61 properties that meet or exceed the removal
action criteria have been identified. Screening of properties are cont inuing and EPA assumes they
wil l acquire more properties to screen as the effort continues.

On March 21, a meeting occurred at the City Hall in Tola concerning the National Properties List
(NPL). Representatives from the Kansas Department of Health and Environment, City of lola
Administrations Office, and EPA were present to inform and discuss future NPL listings.

Over the winter months, EPA continued to obtain access agreements from all residential properties
in the city limits. During that time, EPA gave a fact sheet and access agreement to all recognized
properties, either by contacting them by phone or by leaving them door to door.

The following represents the efforts of this removal action from the beginning (August 15, 2006),
which includes total homes accessed, number of homes screened, number of homes excavated,
number of homes denying access, and those EPA has not been able to contact at home.

• total access: 1590
• total screened: 1540

total excavated: 77 (17 high-child impact)
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• total denied f.ccess: 61
• total unable to contact: 878

Planned Removal Actions
Continue obtaining access agreements, screening, and conducting excavation at residential
properties in the city of lola.

Key Issues
We wil l coninue a\. removal efforts u n t i l l the statutory l i m i t of 2 m i l l i o n s dollars is met.

Estimated Costs *

Budgeted
Total To

Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor

RST/START

$1,468,572.00

$198,030.00

$967,616.00

$157,905.00

$500,956.00

$40,125.00

34.11%

20.26%

Intramural Costs

Total Site Costs $1,666,602.00 $1,125,521.00 $541,081.00 32.47%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other f inancial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any c la im for cost recovery.

Disposition of Wastes
Soil samples wil l be tested using the toxic characteristic leachate procedure (TCLP) to gain a
representative valus (mg/kg) of all excavated soils acceptable for disposal. Excavated soil wil l be
transported to the Allen County Landfill , a Resource Conservation and Recovery Act (RCRA)
Subtitle D landfill, and used as cover. Any soils that exceed the TCLP determined l imi t of 5
micrograms per liter wil l be treated prior to transport to the landf i l l or disposed of at a RCRA
Subtitle C disposal facility.

www.epaosc.net/UnitedZincl Site
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